



Catalyst for Regional Progress

PVPC

Kimberly H. Robinson, MUP
Executive Director

2021 - 2025 Transportation Improvement Program (TIP) Development Schedule

Completed

- **January 7** – eSTIP Training
- **January 8** – Discuss TIP development schedule with JTC
- **January 10** – Initiated Transportation Evaluation Criteria (TEC) Review by Project Proponents
- **January 13**– Mail Letter to Chief Elected Officials informing them of the start of TIP development for FFY2021 – FFY 2025
- **January 28** – Project Universe introduced to MPO
- **February 10** – Updated TEC forms due to PVPC by end of business
- **February 11** MassDOT “TIP Days”, PVPC will meet with all MassDOT sections to review projects that may be funded in the next TIP cycle
- **February 12 (2nd Wednesday)** – TIP sub-committee meeting scheduled to review updated TEC Forms
- **February 19 (3rd Wednesday)** – JTC will meet to begins Discussion of TIP based on new TEC rankings-Identify preferred project list
- **February 25** – MPO reviews project list and provides feedback
- **March 4** – Congestion Mitigation Air Quality (CMAQ) Consultation
- **March 11** – JTC Reviews MPO comments and identify a preferred list of projects
- **March 24**– MPO Reviews JTC recommendation of preferred list of projects and provides feedback
- **April 9(Thursday)** – JTC performs final review of TIP based on MassDOT project updated and MPO comments. JTC makes recommendation to MPO for their review and release of the Draft 2021-2025 TIP
- **April 16, 2020** – MassDOT Project Review Committee (PRC) meeting
- **April 28** – MPO reviews JTC recommended draft 2021-2025 TIP, makes final project determination, releases TIP for 21 day public review period
- **April 29 through May 19** – TIP is out for public review and comment
- **May 13** – JTC reviews and comments on draft TIP currently out for public review – TIP Public Hearing
- **May 26** – MPO meets and reviews TIP comments before making final TIP endorsement